
 LA JOLLA AREA PUBLIC IMPROVEMENTS            EMAIL#50    JUNE 16-27, 2003

Overview This update is provided to share information
about the progress of the La Jolla Area Public
Improvement Projects. These projects are:

a)   Ardath Road Improvements:
      -Tree relocation
      Timeline: June 2001- 2003 (as needed beyond that)

      -Road Realignment &
       Water/Sewer Replacement
       Timeline: Sept 2002 – Sept 2003

b)  Torrey Pines Road/La Jolla Boulevard Pipeline
      Replacement Project, Phase II
      Timeline: Currently in design phases

Our goal is to prevent surprises and hear from you. We
welcome and encourage your feedback as it helps us to
work together more effectively. Also, we will continue to
add contact names to the distribution list as people
express an interest in receiving this information.

1.Project status this week
2.Ongoing Community involvement

1a) Ardath Road Status – June16 -27

Night work:  Thursday night, June 19: West Coast
General will restripe east bound Torrey Pines Road to
move the turn pocket to its permanent location. To do
so, they will move the existing turn lane heading
eastbound on Torrey Pines Road heading to North
Torrey Pines Road into the new intersection.  The
temporary traffic pattern has the turn pocket located
where the future median will be.  This work will finish the
remaining portions of this median.

Day work:
• Median work at Ardath Road, Torrey Pines

Road and La Jolla Shores area.
• Curb pouring along Ardath Road east of Ardath

Lane, Torrey Pines Road west of Hidden Valley
Road, La Jolla Shores Drive across Calle Juela,
and on La Jolla Shores Drive at Torrey Pines
Road.

• Storm drain work near eastbound Torrey Pines
Road and the school access road.

Traffic Control During the Day Starting June 16,
there may be possible lane closures in the following
areas:

1) South side of Torrey Pines Road near the school
access road to work on the storm drain. TC Construction
may need to take part of the lane for short periods of
time to move equipment and trucks in and out of the
work area.

Traffic Control during the day, continued

2) Section of lane closures will follow the concrete crew when
pouring curbs along Ardath Road east of Ardath Lane, Torrey
Pines Road west of Hidden Valley Road, La Jolla Shores
Drive across Calle Juela, and on La Jolla Shores Drive at
Torrey Pines Road. This activity could start as early as this
Friday, June 20.

The east and westbound traffic on Torrey Pines Road
reduction to one lane each way will continue between the La
Jolla Parkway/Torrey Pines Road merge and Ardath Lane.
This will allow the contractor to construct the north side of the
new intersection in one phase rather than in three phases as
originally planned.  This allows the contractor to complete the
work more quickly with fewer changes in traffic patterns.
When completed, the new intersection will be opened up
gradually to accommodate construction.  Please exercise
caution when driving through the construction area.  Thank
you in advance for your patience and understanding.

Past Work During the week of June 9, West Coast General:

• Excavated along center of Torrey Pines Road
between Hidden Valley and La Jolla Shores Drive for
construction of new median and pouring of curb &
gutter at same location.

• Restriped along Torrey Pines Road and La Jolla
Parkway shifting traffic north to allow the contractor to
develop another work area.

• Demolished center of Ardath Road median

1b) Torrey Pines/La Jolla Boulevard Water Main
Replacement Phase II The design of the Torrey Pines Road
Pipeline Phase II officially started November 1, 2002.
Construction is projected to begin in Fall 2004 and be
completed Spring 2006.  The total estimated cost is
approximately $6.4 million.  The design team’s progress will
continue to be included in this email report.

2) Ongoing Community Involvement
 For emergencies water main breaks, a high line leak, etc,
contact the Water Department’s Emergency Phones at 619
515-3525. This line takes calls and dispatches crews to
investigate and/or fix problems.

For general inquiries, contact the dedicated project hotline at
619 533-7539. This line is checked throughout the day and
calls are distributed to the appropriate project member for
follow up. Please do not hesitate to call either of us.
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Collaborative Services
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